COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 01/ 2012

ESTI MATE SUMVARY 09: 04: 20
CONTI D: C18295-ALT ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 18295- ALTBI D2 COFRS REPORTI NG CATEGORY: 3 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 8.0 DAYS TI VE ALLOW 70 WORK DAYS
US 50 WH TEWATER VEST PERCENT TI ME: 11. 43 ORI G TI VE ALLOW 70 WORK DAYS
PRQJECT NO. NHO501-059 - MII/FI11
US 50 WH TEWATER VEST
NAMVE OF RQAD: 050A
PRQJECT OOUNTI ES: MVESA DELTA
CONTRACTOR:
APC SOUTHERN CONSTRUCTI ON COVPANY, LLC PAY PERI OD ENDI NG 05/ 25/ 2012 DATE TI ME STARTED 05/ 14/ 2012
14802 W 44th AVENUE DATE LET 03/ 29/ 2012 DATE WORK BEGAN 05/ 14/ 2012
DATE AWARDED 04/ 04/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 16/ 2012 DATE ACCEPTED
GOLDEN CO 80403 303 279-6611 DATE NOTI CE TO PROCEED 05/ 14/ 2012
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 7, 144, 801. 98 PARTI Cl PATI NG $ 565, 299. 29 $ 565, 299. 29
AWARD PROJECT AM: $ 6,179, 102. 03 NON PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 7.91% TOTAL EARNI NGS 565, 299. 29 565, 299. 29
FUNDS AVAI LABLE: $ 6,579,502.69 STOCKPI LED MATERI ALS 418, 246. 81 418, 246. 81
GROSS EARNI NGS 983, 546. 10 983, 546. 10
TOTAL CLAI VB $ 0. 00 RETAI NAGE -13,946. 97 - 13, 946. 97
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 969, 599. 13 969, 599. 13
LI QU DATED DANAGES 0.00 0.00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 969, 599. 13 969, 599. 13
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 969, 599. 13

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18295- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18295- ALTBI D2 ESTI MATE RUN 06/ 01/ 2012
PRQIECT: NHO501-059 - MII/FIl1 ESTI MATE NO 0001 09: 04: 20
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00090 *Renoval of Delineator 10. 000 0. 000
EACH 0. 000 0. 00
5. 05000 0. 000 0. 00
0010 202-00240 *Renoval of Asphalt Mat (Pl aning) 282, 986. 000 0. 000
SY 82, 467. 000 91, 538. 37
1.11000 82, 467. 000 91, 538. 37
0015 202-00425 *Renoval of Bridge Railing 34. 000 0. 000
LF 0. 000 0. 00
13. 18000 0. 000 0. 00
0020 202-01130 *Renoval of Quardrail Type 3 137. 000 0. 000
LF 0. 000 0. 00
4. 34000 0. 000 0. 00
0025 202- 01300 *Renoval of End Anchorage 12. 000 0. 000
EACH 0. 000 0. 00
151. 51000 0. 000 0. 00
0030 203- 00000 Uncl assi fied Excavation 3, 336. 000 0. 000
CcY 0. 000 0. 00
7.53000 0. 000 0. 00
0035 203-01500 Bl adi ng 50. 000 0. 000
HOUR 0. 000 0. 00
122. 34000 0. 000 0. 00
0040 208-00002 Erosion Log (12 Inch) 1, 550. 000 0. 000
LF 0. 000 0. 00
3. 79000 0. 000 0. 00
0045 208- 00045 Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0. 00
1, 010. 07000 0. 000 0. 00
0050 208-00206 Er osi on Control Supervisor 70. 000 0. 000
DAY 0. 000 0. 00
60. 60000 0. 000 0. 00
0055 210-04010 Adj ust Manhol e 3. 000 0. 000
EACH 0. 000 0. 00

707. 05000 0. 000 0. 00



CONTI D C18295-ALT COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18295- ALTBI D2 ESTI MATE RUN 06/ 01/ 2012
PRQJECT: NHO501-059 - MII/FIII ESTI MATE NO 0001 09: 04: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 210- 04200 *Adj ust Quardrail 3, 140. 000 0. 000
LF 0. 000 0. 00
2.58000 0. 000 0. 00
0065 212-00006 Seedi ng (Native) 0. 200 0. 000
ACRE 0. 000 0. 00
2,777.68000 0. 000 0. 00
0070 212-00032 Soi | Condi tioni ng 0. 200 0. 000
ACRE 0. 000 0. 00
3, 535. 23000 0. 000 0. 00
0075 213-00004 Mil ching (Weed Free Straw) 0. 200 0. 000
ACRE 0. 000 0. 00
3, 535. 23000 0. 000 0. 00
0080 213-00061 Mil ch Tacki fier 40. 000 0. 000
LB 0. 000 0. 00
4. 04000 0. 000 0. 00
0085 304- 03000 Aggregate Base Course (C ass 3) 2, 335. 000 0. 000
TON 0. 000 0. 00
13. 99000 0. 000 0. 00
0090 304- 06000 Aggregate Base Course (Cl ass 6) 1, 001. 000 0. 000
TON 0. 000 0. 00
18. 84000 0. 000 0. 00
0095 304- 07009 Aggregate Base Course (Class 7) (Special) 7, 450. 000 0. 000
TON 0. 000 0. 00
13. 94000 0. 000 0. 00
0100 403-02000 Hot M x Asphalt (Special) 17, 073. 000 0. 000
TON 5,214. 380 166, 964. 45
32. 02000 5,214. 380 166, 964. 45
0105 403-34801  *Hot M x Asphalt (Grading SX) (100) 57, 836. 000 0. 000
TON 0. 000 0. 00
32.58000 0. 000 0. 00
0105 MATERI AL ALLOMNCE Hot M x Asphalt (G ading) (SX 100) 0. 000
TON 0. 000 0. 00
11. 60000 0. 000 0. 00



CONTI D C18295- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 18295- ALTBI D2 ESTI MATE RUN
PRQJECT: NHO501-059 - MII/FIlI ESTI MATE NO 0001
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0105 MATERI AL ALLOMANCE HVA (GR SX) (100) 0. 000
TON 36, 055. 759 418, 246. 81
11. 60000 36, 055. 759 418, 246. 80
0110 411-03345 Asphal t Cement Perfornmance G ade (PG 76-28) 219. 000 0. 000
TON 0. 000 0. 00
691. 73000 0. 000 0. 00
0115 411-03354 Asphal t Cement Perfornmance G ade (PG 64-22) 4, 200. 000 0. 000
TON 295. 650 143, 901. 72
486. 73000 295. 650 143, 901. 72
0120 411-10255 Enmulsified Asphalt (Sl ow Setting) 34, 536. 000 0. 000
GAL 2,730. 000 7,589. 40
2.78000 2,730. 000 7,589. 40
0125 506-00209 Riprap (9 Inch) 15. 000 0. 000
CY 0. 000 0. 00
116. 16000 0. 000 0. 00
0130 506-01020 Ceogri d Rei nforcenent 3, 344. 000 0. 000
SY 0. 000 0. 00
5. 05000 0. 000 0. 00
0135 507- 00000 Concrete Slope and Ditch Paving 7.000 0. 000
CY 0. 000 0. 00
1, 010. 07000 0. 000 0. 00
0140 601-01000  Concrete O ass B 2.000 0. 000
CY 0. 000 0. 00
2,020. 13000 0. 000 0. 00
0145 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 250. 000 0. 000
LF 0. 000 0. 00
18. 08000 0. 000 0. 00
0150 606-01385 *Transition Type 3J 1. 000 0. 000
EACH 0. 000 0. 00
1, 368. 64000 0. 000 0. 00
0155 606- 01390 *End Anchorage Type 3K 3. 000 0. 000
EACH 0. 000 0. 00

904. 01000 0. 000 0. 00



CONTI D: C18295- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 18295- ALTBI D2 ESTI MATE RUN 06/ 01/ 2012
PRQJECT: NH0501-059 - MII/FITI ESTI MATE NO. 0001 09: 04: 20
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0160 606-02003 *End Anchorage (Nonfl ared) 8. 000 0. 000
EACH 0. 000 0. 00
2,100. 94000 0. 000 0. 00
0165 606- 10300 *Bridge Rail Type 3 34. 000 0. 000
LF 0. 000 0. 00
177. 32000 0. 000 0. 00
0170 609-60011 Curb Type 6 (Section M 375. 000 0. 000
LF 0. 000 0. 00
10. 03000 0. 000 0. 00
0175 612-00001 *Del i neator (Type I) 25. 000 0. 000
EACH 0. 000 0. 00
22.22000 0. 000 0. 00
0180 612-00002 *Del i neator (Type I1) 50. 000 0. 000
EACH 0. 000 0. 00
24. 24000 0. 000 0. 00
0185 612-00003 *Del i neator (Type I11) 14. 000 0. 000
EACH 0. 000 0. 00
26. 26000 0. 000 0. 00
0190 614-80385 *Runbl e Strip 156, 675. 000 0. 000
LF 0. 000 0. 00
0. 12000 0. 000 0. 00
0195 615- 00050 Enbanknent Protector Type 5 1. 000 0. 000
EACH 0. 000 0. 00
2,525. 17000 0. 000 0. 00
0200 625-00001 Construction Surveying (Hourly) 10. 000 0. 000
HOUR 0. 000 0. 00
126. 26000 0. 000 0. 00
0205 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 250 100, 400. 18
401, 600. 72000 0. 250 100, 400. 18
0210 626- 01000 Public Information Services 1. 000 0. 000
LS 0. 000 0. 00
8, 282. 55000 0. 000 0. 00



CONTI D C18295-ALT COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 18295- ALTBI D2 ESTI MATE RUN 06/ 01/ 2012
PRQJECT: NHO501-059 - MII/FIII ESTI MATE NO 0001 09: 04: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0215 627-00001 *Pavenent Marking Pai nt 2,733.000 0. 000
GAL 230. 000 7,550. 90
32. 83000 230. 000 7,550. 90
0220 627-00005 *Epoxy Pavement Mar ki ng 911. 000 0. 000
GAL 0. 000 0. 00
69. 19000 0. 000 0. 00
0225 627- 00031 *Rai sed Pavenent Marker 54. 000 0. 000
EACH 0. 000 0. 00
3. 54000 0. 000 0. 00
0230 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 93. 000 0. 000
SF 0. 000 0. 00
16. 16000 0. 000 0. 00
0235 627-30410 *Preformed Ther nopl astic Pavenent Marking (Xwal k- St op 88. 000 0. 000
Li ne
) SF 0. 000 0. 00
12. 12000 0. 000 0. 00
0240 630- 00000 *Fl aggi ng 6, 000. 000 0. 000
HOUR 207. 000 4,599. 54
22.22000 207. 000 4,599. 54
0245 630- 00007 *Traffic Control Inspection 28. 000 0. 000
DAY 1. 000 176. 76
176. 76000 1. 000 176. 76
0250 630- 00012 *Traffic Control Managenent 70. 000 0. 000
DAY 4.000 2,424.16
606. 04000 4. 000 2,424.16
0255 630-80341 *Construction Traffic Sign (Panel Size A) 24.000 0. 000
EACH 4.000 161. 60
40. 40000 4. 000 161. 60
0260 630- 80342 *Construction Traffic Sign (Panel Size B) 70. 000 0. 000
EACH 35. 000 1, 590. 75
45. 45000 35. 000 1, 590. 75
0265 630-80343 *Construction Traffic Sign (Panel Size O 10. 000 0. 000
EACH 3. 000 151. 50
50. 50000 3. 000 151. 50



CONTI D C18295- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 18295- ALTBI D2 ESTI MATE RUN 06/ 01/ 2012
PRQJECT: NHO501-059 - MII/FIl1 ESTI MATE NO 0001 09: 04: 20
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0270 630- 80355 *Portabl e Message Sign Panel 4. 000 0. 000
EACH 2.000 8, 080. 54
4,040. 27000 2.000 8, 080. 54
0275 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
ype) EACH 1. 000 1,818.12
1, 818. 12000 1. 000 1,818.12
0280 630- 80360 *Drum Channel i zi ng Devi ce 60. 000 0. 000
EACH 20. 500 207. 05
10. 10000 20. 500 207. 05
0285 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 12. 000 0. 000
EACH 6. 000 60. 60
10. 10000 6. 000 60. 60
0290 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 12. 000 0. 000
EACH 0. 000 0. 00
10. 10000 0. 000 0. 00
0295 630- 80380 *Traffic Cone 600. 000 0. 000
EACH 150. 000 757.50
5. 05000 150. 000 757.50
0300 630-85040 *| npact Attenuator (Truck Munted Attenuator) 3. 000 0. 000
Tenpor ar
(Terp v EACH 0. 500 5, 050. 34
10, 100. 67000 0. 500 5, 050. 34
0305 700-70010 F/ A M nor Contract Revisions 300, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0310 700-70011 F/ A Partnering 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 700-70016 F/ A Fuel Cost Adj ustnent 35, 000. 000 0. 000
FA 468. 100 468. 10
1. 00000 468. 100 468. 10
0320 700-70018 F/ A Roadway Snoot hness |ncentive 350, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C18295- ALT COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PON: 18295- ALTBI D2 ESTI MATE RUN 06/ 01/ 2012
PRQJECT: NHO501- 059 - MII/FII] ESTI MATE NO 0001 09: 04: 20

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0325 700-70019  F/A Asphalt Cenment Cost Adjustnent 75, 000. 000 0. 000
FA - 13, 544. 630 -13, 544. 63
1. 00000 -13, 544. 630 -13, 544. 63
0330 700-70021  F/ A On-The-Job Trainee 3, 200. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0335 700-70025 F/A Quality Incentive Payment 200, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 7,109,449.64$  948,193.76$  948,193.75
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0345 620-00002 Field Ofice (dass 2) 1. 000 0. 000
EACH 1. 000 16, 161. 07
16, 161. 07000 1. 000 16, 161. 07
0350 620-00012 Field Laboratory (O ass 2) 1. 000 0. 000
EACH 1. 000 16, 161. 07
16, 161. 07000 1. 000 16, 161. 07
0355 620-00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 3, 030. 20
3, 030. 20000 1. 000 3, 030. 20
CAT 0400 CURRENT AMT  $ 35,352.34 $ 35,352.34 % 35, 352. 34

PRQJIECT TOTAL CURRENT AMI $ 7, 144,801.98 $

983,546.10 % 983, 546. 09



